










ID Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

1 LITIGATION AREA SITES 3, 4, 5, 6, 25, 26, & 28 1279 days Mon 3/31/03 Wed 2/20/08

2 Final 5-Year Periodic Review Assessment & RTC on DF 0 edays Fri 6/27/03 Fri 6/27/03 Navy Secondary

3 Prepare Draft Post-remedial Action Monitoring Plan 200 edays Mon 9/8/03 Fri 3/26/04 2FS+73 edays Navy Secondary

4 Draft Post-remedial Action Monitoring Plan 0 edays Fri 3/26/04 Fri 3/26/04 3 Navy Secondary
5 Agency Comments on Draft Post-remedial Action Monitoring Plan 60 edays Fri 3/26/04 Tue 5/25/04 4 Agencies Secondary

6 Prepare RTC and Final Post-remedial Action Monitoring Plan 62 edays Tue 5/25/04 Mon 7/26/04 5 Navy Secondary
7 Final Post-remedial Action Monitoring Plan 0 edays Mon 7/26/04 Mon 7/26/04 6 Navy Secondary
8 Draft FSP/QAPP - Data Gaps Technical Evaluation 0 edays Mon 3/31/03 Mon 3/31/03 Navy Secondary
9 Agency Comments Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Mon 3/31/03 Fri 5/30/03 8 Agencies Secondary

10 Prepare RTC on Draft FSP/QAPP - Data Gaps Technical Evaluation 60 edays Fri 5/30/03 Tue 7/29/03 9 Navy Secondary
11 RTC on Draft FSP/QAPP - Data Gaps Technical Evaluation 0 edays Tue 7/29/03 Tue 7/29/03 10 Navy Secondary
12 Prepare Final FSP/QAPP - Data Gaps Technical Evaluation 30 edays Tue 7/29/03 Thu 8/28/03 11 Navy Secondary
13 Final FSP/QAPP - Data Gaps Technical Evaluation 0 edays Thu 8/28/03 Thu 8/28/03 12 Navy Secondary
14 Field Work- Data Gaps Technical Evaluationn 30 days Thu 9/11/03 Wed 10/22/03 13FS+14 edays Navy Secondary
15 Prepare Draft Data Gaps Technical Memo 100 edays Wed 10/22/03 Fri 1/30/04 14 Navy Secondary
16 Draft Data Gaps Technical Memo 0 edays Fri 1/30/04 Fri 1/30/04 15 Navy Secondary
17 Agency Comments Draft Supplemental Data Gaps Technical Memo 60 edays Fri 1/30/04 Tue 3/30/04 16 Agencies Secondary
18 Prepare RTC on Draft Data Gaps Technical Memo 62 edays Tue 3/30/04 Mon 5/31/04 17 Navy Secondary
19 RTC on Draft Supplemental Data Gaps Technical Memo 0 edays Mon 5/31/04 Mon 5/31/04 18 Navy Secondary
20 Prepare Final Data Gaps Technical Memo 30 edays Mon 5/31/04 Wed 6/30/04 19 Navy Secondary
21 Final Data Gaps Technical Memo 0 edays Wed 6/30/04 Wed 6/30/04 20 Navy Secondary
22 Draft 5-Year Periodic Review Assessment #2 0 edays Mon 10/22/07 Mon 10/22/07 Navy Secondary
23 Agency Comments Draft 5-Year Periodic Review Assessment #2 60 edays Mon 10/22/07 Fri 12/21/07 22 Agencies Secondary
24 Prepare RTC Draft 5-Year Periodic Review Assessment #2 31 edays Fri 12/21/07 Mon 1/21/08 23 Navy Secondary
25 RTC Draft 5-Year Periodic Review Assessment #2 0 edays Mon 1/21/08 Mon 1/21/08 24 Navy Secondary
26 Prepare Final 5-Year Periodic Review Assessment #2 30 edays Mon 1/21/08 Wed 2/20/08 25 Navy Secondary
27 Final 5-Year Periodic Review Assessment #2 0 edays Wed 2/20/08 Wed 2/20/08 26 Navy Secondary
28 Prepare Draft Supplemental FS Report 162 edays Wed 8/6/03 Thu 1/15/04 2FS+40 edays Navy Secondary
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29 Draft Supplemental FS Report 0 edays Thu 1/15/04 Thu 1/15/04 28 Navy Secondary

30 Agency Comments Draft Supplemental FS Report 60 edays Thu 1/15/04 Mon 3/15/04 29 Agencies Secondary

31 Prepare RTC and Draft Final Supplemental FS Report 60 edays Mon 3/15/04 Fri 5/14/04 30 Navy Secondary
32 RTC and Draft Final Supplemental FS Report 0 edays Fri 5/14/04 Fri 5/14/04 31 Navy Secondary
33 Final Supplemental FS Report 0 edays Tue 6/15/04 Tue 6/15/04 32FS+32 edays Navy Secondary
34 Prepare Draft Proposed Plan 90 edays Tue 6/15/04 Mon 9/13/04 33 Navy Primary
35 Draft Proposed Plan 0 edays Mon 9/13/04 Mon 9/13/04 34 Navy Primary
36 Agency Comments on Draft Proposed Plan 30 edays Mon 9/13/04 Wed 10/13/04 35 Agencies Primary
37 Prepare RTC and Draft Final Proposed Plan 30 edays Wed 10/13/04 Fri 11/12/04 36 Navy Primary
38 RTC and Draft Final Proposed Plan 0 edays Fri 11/12/04 Fri 11/12/04 37 Navy Primary
39 Final Proposed Plan 0 edays Mon 11/29/04 Mon 11/29/04 38FS+17 edays Navy Primary
40 Proposed Plan Public Comment Period 30 edays Mon 11/29/04 Wed 12/29/04 39 Navy Primary
41 Prepare Draft ROD 30 edays Wed 12/29/04 Fri 1/28/05 40 Navy Primary
42 Draft ROD 0 edays Fri 1/28/05 Fri 1/28/05 41 Navy Primary
43 Agency Comments Draft ROD 31 edays Fri 1/28/05 Mon 2/28/05 42 Agencies Primary
44 Prepare RTC and Draft Final ROD 30 edays Mon 2/28/05 Wed 3/30/05 43 Navy Primary
45 Draft Final ROD and RTC 0 edays Wed 3/30/05 Wed 3/30/05 44 Navy Primary
46 Final ROD 0 edays Thu 4/14/05 Thu 4/14/05 45FS+15 edays Navy Primary
47 ROD Signature 0 edays Fri 4/29/05 Fri 4/29/05 46FS+15 edays Both Primary
48

49 SITE 1 TIDAL AREA LANDFILL 1558 days Fri 6/27/03 Mon 6/15/09
50 Issue Revised Draft Final Record of Decision (ROD) 0 edays Fri 6/27/03 Fri 6/27/03 Navy Primary

51 Agency Comments on Revised Draft Final ROD 60 edays Fri 6/27/03 Tue 8/26/03 50 Agencies Primary
52 Resolve Agency and Public Comments 30 edays Tue 8/26/03 Thu 9/25/03 51 Navy Primary
53 Prepare Final ROD 21 edays Thu 9/25/03 Thu 10/16/03 52 Navy Primary
54 Final ROD issued for signatures 0 edays Thu 10/16/03 Thu 10/16/03 53 Navy Primary
55 Prepare Draft Remedial Design-Landfill Cap 60 edays Fri 6/27/03 Tue 8/26/03 50 Navy Primary

56 Draft Remedial Design 0 edays Tue 8/26/03 Tue 8/26/03 55 Navy Primary

57 Agency Comments on Draft Remedial Design 62 edays Tue 8/26/03 Mon 10/27/03 56 Agencies Primary
58 Prepare Pre-Final Remedial Design and RTC- Cap 60 edays Mon 10/27/03 Fri 12/26/03 57 Navy Primary
59 Pre-Final Remedial Design and RTC- Cap 0 edays Fri 12/26/03 Fri 12/26/03 58 Navy Primary
60 Agency Comments - Pre-Final Remedial Design 45 edays Fri 12/26/03 Mon 2/9/04 59 Agencies Primary
61 Prepare Final RD and RTC- Cap 45 edays Mon 2/9/04 Thu 3/25/04 60 Navy Primary
62 Final RD and RTC - Cap 0 edays Thu 4/8/04 Thu 4/8/04 61FS+14 edays Navy Primary
63 Prepare Draft Remedial Action Work Plan & Schedule- Cap 32 edays Thu 4/8/04 Mon 5/10/04 62 Navy Primary

DRAFT NWS Seal Beach Detachment Concord 
DRAFT Annual Amendment

Site Management Plan (SMP) Schedule

12 June 2003

Notes:
1  The Navy and EPA do not agree on whether Post-ROD documents should  be considered primary or secondary documents (FFA 10.3(d)).

Page 2 File name: Draft Annual Addendum NWS Concord SMP- 12 June 2003 



ID Task Name Calendar Days Start Finish Predecessors Action Party Primary or
Secondary (1)

64 Draft Remedial Action Work Plan & Schedule- Cap 0 edays Mon 5/10/04 Mon 5/10/04 63 Navy Primary
65 Agency Comments on the Draft RA Work Plan & Schedule- Cap 60 edays Mon 5/10/04 Fri 7/9/04 64 Agencies Primary
66 Prepare Final RA Work Plan & Schedule and RTC- Cap 60 edays Fri 7/9/04 Tue 9/7/04 65 Navy Primary
67 Final RA Work Plan & Schedule and RTC- Cap 0 edays Tue 9/7/04 Tue 9/7/04 66 Navy Primary
68 Perform Remedial Action for Cap 550 edays Mon 12/13/04 Fri 6/16/06 67FS+97 edays Navy Primary

69 Complete Remedial Action for Cap 0 edays Fri 6/16/06 Fri 6/16/06 68 Navy Primary
70 Prepare Draft O&M Plan- Cap 60 edays Mon 12/27/04 Fri 2/25/05 67FS+111 edays Navy Secondary
71 Draft O&M Plan- Cap 0 edays Fri 2/25/05 Fri 2/25/05 70 Navy Secondary
72 Agency Comments - Draft O&M Plan- Cap 60 edays Fri 2/25/05 Tue 4/26/05 71 Agencies Secondary
73 Prepare Draft Final O&M Plan and RTC- Cap 62 edays Tue 4/26/05 Mon 6/27/05 72 Navy Secondary
74 Draft Final O&M Plan and RTC- Cap 0 edays Mon 6/27/05 Mon 6/27/05 73 Navy Secondary
75 Final O&M Plan- Cap 0 edays Thu 7/28/05 Thu 7/28/05 74FS+31 edays Navy Secondary
76 Implement O&M- Cap 0 edays Fri 6/16/06 Fri 6/16/06 69,75 Navy Secondary
77 Prepare Draft Land Use Control Remedial Design (LUC RD) 60 edays Mon 2/9/04 Fri 4/9/04 60 Navy Secondary

78 Draft LUC RD 0 edays Thu 4/15/04 Thu 4/15/04 77 Navy Secondary
79 Agency Comments on Draft LUC RD 60 edays Thu 4/15/04 Mon 6/14/04 78 Agencies Secondary
80 Prepare Final LUC RD and RTC on Draft 91 edays Mon 6/14/04 Mon 9/13/04 79 Navy Secondary
81 Final LUC RD and RTC on Draft 0 edays Mon 9/13/04 Mon 9/13/04 80 Navy Secondary
82 Prepare Draft FSP/QAPP Groundwater (GW) Study 60 edays Thu 10/30/03 Mon 12/29/03 Navy Primary
83 Draft FSP/QAPP GW Study 0 edays Mon 12/29/03 Mon 12/29/03 82 Navy Primary
84 Agency Comments - Draft FSP/QAPP GW  Study 60 edays Mon 12/29/03 Fri 2/27/04 83 Agencies Primary
85 Prepare Draft Final FSP/QAPP and RTC GW Study 60 edays Fri 2/27/04 Tue 4/27/04 84 Navy Primary
86 Draft Final FSP/QAPP and RTC GW Study 0 edays Tue 4/27/04 Tue 4/27/04 85 Navy Primary
87 Final FSP/QAPP GW Study 0 edays Thu 5/27/04 Thu 5/27/04 86FS+30 edays Navy Primary
88 Implement GW Sampling 60 edays Thu 5/27/04 Mon 7/26/04 87 Navy Primary
89 Prepare Draft GW Study Report 122 edays Mon 7/26/04 Thu 11/25/04 88 Navy Primary
90 Draft GW Study Report 0 edays Thu 11/25/04 Thu 11/25/04 89 Navy Primary
91 Agency Comments on Draft GW Study Report 60 edays Thu 11/25/04 Mon 1/24/05 90 Agencies Primary
92 Prepare Draft Final GW Study Report and RTC 60 edays Mon 1/24/05 Fri 3/25/05 91 Navy Primary
93 Draft Final GW Study Report and RTC 0 edays Fri 3/25/05 Fri 3/25/05 92 Navy Primary
94 Final GW Study Report 0 edays Mon 4/25/05 Mon 4/25/05 93FS+31 edays Navy Primary
95 Prepare Draft Feasibility Study for GW 60 edays Mon 4/25/05 Fri 6/24/05 94 Navy Primary
96 Draft Feasibility Study for GW 0 edays Fri 6/24/05 Fri 6/24/05 95 Navy Primary
97 Agency Comments on Draft FS for GW 60 edays Fri 6/24/05 Tue 8/23/05 96 Agencies Primary
98 Prepare Draft Final Feasibility Study for GW and RTC 62 edays Tue 8/23/05 Mon 10/24/05 97 Navy Primary
99 Draft Final Feasibility Study of GW and RTC 0 edays Mon 10/24/05 Mon 10/24/05 98 Navy Primary
100 Final Feasibility Study for GW 0 edays Wed 11/23/05 Wed 11/23/05 99FS+30 edays Navy Primary
101 Prepare Draft Proposed Plan GW 61 edays Wed 11/23/05 Mon 1/23/06 100 Navy Primary
102 Draft Proposed Plan GW 0 edays Mon 1/23/06 Mon 1/23/06 101 Navy Primary
103 Agency Comments on Draft Proposed Plan GW 60 edays Mon 1/23/06 Fri 3/24/06 102 Agencies Primary
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104 Prepare RTC and Draft Final Proposed Plan GW 60 edays Fri 3/24/06 Tue 5/23/06 103 Navy Primary
105 Draft Final Proposed Plan and RTC GW 0 edays Tue 5/23/06 Tue 5/23/06 104 Navy Primary
106 Final Proposed Plan for Public Review GW 0 edays Thu 6/22/06 Thu 6/22/06 105FS+30 edays Navy Primary
107 Proposed Plan Public Comment Period- GW 32 edays Thu 6/22/06 Mon 7/24/06 106 Navy Primary
108 Prepare Draft Record of Decision (ROD) GW 30 edays Mon 7/24/06 Wed 8/23/06 107 Navy Primary
109 Draft ROD GW 0 edays Wed 8/23/06 Wed 8/23/06 108 Navy Primary
110 Agency Comments on Draft ROD GW 61 edays Wed 8/23/06 Mon 10/23/06 109 Agencies Primary
111 RTC and Draft Final ROD GW 60 edays Mon 10/23/06 Fri 12/22/06 110 Navy Primary
112 Final GW ROD for Signatures 0 edays Mon 1/22/07 Mon 1/22/07 111FS+31 edays Navy Primary
113 Prepare Draft Remedial Design (RD) or Monitoring Plan for GW 60 edays Mon 1/22/07 Fri 3/23/07 112 Navy Primary
114 Draft RD or Monitoring Plan for GW 0 edays Fri 3/23/07 Fri 3/23/07 113 Navy Primary
115 Agency Comments on Draft Remedial Design or Monitoring Plan for GW 60 edays Fri 3/23/07 Tue 5/22/07 114 Agencies Primary
116 Prepare RTC and Pre-Final RD or Monitoring Plan for GW 62 edays Tue 5/22/07 Mon 7/23/07 115 Navy Primary
117 Pre-Final RD or Monitoring Plan for GW and RTC 0 edays Mon 7/23/07 Mon 7/23/07 116 Navy Primary
118 Agency Review of Pre-Final RD or Monitoring Plan for GW 45 edays Mon 7/23/07 Thu 9/6/07 117 Agencies Primary
119 Prepare RTC and Final RD or Monitoring Plan for GW 32 edays Thu 9/6/07 Mon 10/8/07 118 Navy Primary
120 Final RD or Monitoring Plan for GW 0 edays Mon 10/22/07 Mon 10/22/07 119FS+14 edays Navy Primary
121 Commence Remedial Action or Monitoring for GW 0 edays Fri 12/21/07 Fri 12/21/07 120FS+60 edays Navy Primary
122 Perform Remedial Action for GW 180 edays Fri 12/21/07 Wed 6/18/08 121 Navy Primary
123 Remedial Action for GW Complete 0 edays Wed 6/18/08 Wed 6/18/08 122 Navy Primary
124 Prepare Draft GW RA Project Summary Report 152 days Wed 6/18/08 Thu 1/15/09 123 Navy Secondary

125 Draft GW RA Summary Report 0 edays Thu 1/15/09 Thu 1/15/09 124 Navy Secondary
126 Agency Comments on the Draft Proj. Summary Report 60 edays Thu 1/15/09 Mon 3/16/09 125 Agencies Secondary
127 Prepare RTC and Draft Final Proj. Summary Report for GW 60 edays Mon 3/16/09 Fri 5/15/09 126 Navy Secondary
128 Final Remedial Action Proj. Summary Report 0 edays Mon 6/15/09 Mon 6/15/09 127FS+31 edays Navy Secondary
129 Site 1 Tidal Area Landfill Complete 0 edays Mon 6/15/09 Mon 6/15/09 128 Both
130

131 TIDAL AREA SITES 2, 9, AND 11 1507 days Wed 1/30/02 Mon 11/5/07
132 Revised Draft Final Ecological Risk Assessment (ERA) Report 0 edays Wed 1/30/02 Wed 1/30/02 Navy Secondary
133 Agency Comments Revised Draft Final ERA 0 edays Thu 5/23/02 Thu 5/23/02 Agencies Secondary
134 Prepare RTC on Revised Draft Final ERA 400 edays Thu 5/23/02 Fri 6/27/03 133 Navy Secondary
135 RTC on Revised Draft Final ERA 0 edays Fri 6/27/03 Fri 6/27/03 134 Navy Secondary

136 Prepare Revised Draft Final RI Report 42 edays Fri 6/27/03 Fri 8/8/03 135 Navy Primary
137 Revised Draft Final RI Report 0 edays Fri 8/8/03 Fri 8/8/03 136 Navy Primary

138 Final Revised RI Report 0 edays Tue 10/7/03 Tue 10/7/03 137FS+60 edays Navy Primary
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139 Prepare Draft FS 120 edays Tue 10/7/03 Wed 2/4/04 138 Navy Primary
140 Draft FS 0 edays Wed 2/4/04 Wed 2/4/04 139 Navy Primary
141 Agency Comments Draft FS 61 edays Wed 2/4/04 Mon 4/5/04 140 Agencies Primary
142 Prepare RTC and Draft Final FS 60 edays Mon 4/5/04 Fri 6/4/04 141 Navy Primary
143 Draft Final FS and RTC 0 edays Fri 6/4/04 Fri 6/4/04 142 Navy Primary
144 Final FS 0 edays Mon 7/5/04 Mon 7/5/04 143FS+31 edays Navy Primary
145 Prepare Draft Proposed Plan 130 edays Mon 7/5/04 Fri 11/12/04 144 Navy Primary
146 Draft Proposed Plan 0 edays Fri 11/12/04 Fri 11/12/04 145 Navy Primary
147 Agency Comments on Draft Proposed Plan 60 edays Fri 11/12/04 Tue 1/11/05 146 Agencies Primary
148 Prepare RTC and Draft Final Proposed Plan 62 edays Tue 1/11/05 Mon 3/14/05 147 Navy Primary
149 Draft Final Proposed Plan and RTC 0 edays Mon 3/14/05 Mon 3/14/05 148 Navy Primary
150 Final Proposed Plan 0 edays Wed 4/13/05 Wed 4/13/05 149FS+30 edays Navy Primary
151 Proposed Plan Public Comment Period 30 edays Wed 4/13/05 Fri 5/13/05 150 Navy Primary
152 Prepare Draft ROD 31 edays Fri 5/13/05 Mon 6/13/05 151 Navy Primary
153 Draft ROD 0 edays Mon 6/13/05 Mon 6/13/05 152 Navy Primary
154 Agency Comments Draft ROD 60 edays Mon 6/13/05 Fri 8/12/05 153 Agencies Primary
155 Prepare RTC and Draft Final ROD 60 edays Fri 8/12/05 Tue 10/11/05 154 Navy Primary
156 Draft Final ROD and RTC 0 edays Tue 10/11/05 Tue 10/11/05 155 Navy Primary
157 Final ROD 0 edays Fri 11/11/05 Fri 11/11/05 156FS+31 edays Navy Primary
158 ROD Signature 0 edays Fri 12/2/05 Fri 12/2/05 157FS+21 edays Both Primary
159 Prepare Draft Remedial Design (RD) 45 edays Fri 12/2/05 Mon 1/16/06 158 Navy Primary
160 Draft RD 0 edays Mon 1/16/06 Mon 1/16/06 159 Navy Primary
161 Agency Comments Draft RD 60 edays Mon 1/16/06 Fri 3/17/06 160 Agencies Primary
162 Prepare RTC and Pre-Final RD 60 edays Fri 3/17/06 Tue 5/16/06 161 Navy Primary
163 Pre-Final RD and RTC 0 edays Tue 5/16/06 Tue 5/16/06 162 Navy Primary
164 Agency Comments Pre-Final RD 45 edays Tue 5/16/06 Fri 6/30/06 163 Agencies Primary
165 Prepare RTC and Final RD 45 edays Fri 6/30/06 Mon 8/14/06 164 Navy Primary
166 Final RD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 165FS+14 edays Navy Primary
167 Perform Remedial Action (RA) 161 edays Fri 10/27/06 Fri 4/6/07 166FS+60 edays Navy Primary
168 Complete RA 0 edays Fri 4/6/07 Fri 4/6/07 167 Navy Primary
169 Prepare Draft RA Summary Report 60 edays Fri 4/6/07 Tue 6/5/07 168 Navy Secondary
170 Draft RA Summary Report 0 edays Tue 6/5/07 Tue 6/5/07 169 Navy Secondary
171 Agency Comments on Draft RA Summary Report 62 edays Tue 6/5/07 Mon 8/6/07 170 Agencies Secondary
172 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 8/6/07 Fri 10/5/07 171 Navy Secondary
173 Draft Final RA Summary Report 0 edays Fri 10/5/07 Fri 10/5/07 172 Navy Secondary
174 Final RA Summary Report   (Note-  Land use controls, ongoing monitoring,

& a 5-Year review may be necessary.  These items will be added to the
SMP in the future, as warranted.)

31 edays Fri 10/5/07 Mon 11/5/07 173 Navy Secondary

175

176 INLAND AREA SITES 13 AND 17 209 days Wed 4/30/03 Mon 2/16/04
177 Draft SAP Addendum Perchlorate Sampling 0 edays Wed 4/30/03 Wed 4/30/03 Navy Primary
178 Agency Comments on Draft SAP Addendum 21 edays Wed 4/30/03 Wed 5/21/03 177 Agencies Primary
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179 Prepare RTC and Draft Final SAP Addendum 21 edays Wed 5/21/03 Wed 6/11/03 178 Navy Primary

180 Draft Final SAP Addendum and RTC 0 edays Wed 6/11/03 Wed 6/11/03 179 Navy Primary
181 Final SAP Addendum 0 edays Wed 6/25/03 Wed 6/25/03 180FS+14 edays Navy Primary

182 Perform Sampling, Analysis and Analyze Data 37 edays Wed 6/25/03 Fri 8/1/03 181 Navy Secondary
183 Prepare Draft Supplemental Sampling Report 34 edays Fri 8/1/03 Thu 9/4/03 182 Navy Secondary
184 Draft Supplemental Sampling Report 0 edays Thu 9/4/03 Thu 9/4/03 183 Navy Secondary
185 Agency Comments on Draft Supplemental Sampling Report 32 edays Thu 9/4/03 Mon 10/6/03 184 Agencies Secondary
186 Prepare RTC and Draft Final Supplemental Sampling Report 30 edays Mon 10/6/03 Wed 11/5/03 185 Navy Secondary
187 Draft Final Supplemental Sampling Report 0 edays Wed 11/5/03 Wed 11/5/03 186 Navy Secondary
188 Final Supplemental Sampling Summary Report 0 edays Fri 12/5/03 Fri 12/5/03 187FS+30 edays Navy Secondary
189 Prepare Revised Draft Final ROD 50 edays Mon 10/6/03 Tue 11/25/03 185 Navy Primary

190 Revised Draft Final ROD 0 edays Tue 11/25/03 Tue 11/25/03 189 Navy Primary
191 Agency Comments on Revised Draft Final ROD 30 edays Tue 11/25/03 Thu 12/25/03 190 Agencies Primary
192 Prepare Revised Final ROD 32 edays Thu 12/25/03 Mon 1/26/04 191 Navy Primary
193 Final Revised ROD 0 edays Mon 1/26/04 Mon 1/26/04 192 Navy Primary

194 ROD Signature   (Note-  Land use controls, ongoing monitoring, & a
5-Year review may be necessary.  These items will be added to the SMP
in the future, as warranted.)

0 edays Mon 2/16/04 Mon 2/16/04 193FS+21 edays Both Primary

195

196 INLAND AREA SITE 22 1000 days Wed 2/12/03 Mon 12/11/06
197 Draft Supplemental RI Report 0 edays Wed 2/12/03 Wed 2/12/03 Navy Primary
198 Agency Comments on Draft Supplemental RI Report 63 edays Wed 2/12/03 Wed 4/16/03 197 Agencies Primary
199 Prepare RTC on Draft Supplemental RI Report 61 edays Wed 4/16/03 Mon 6/16/03 198 Navy Primary

200 RTC on Draft Supplemental RI Report 0 edays Mon 6/16/03 Mon 6/16/03 199 Navy Primary
201 Prepare Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Mon 6/16/03 Fri 8/15/03 200 Navy Primary

202 Draft SAP Addendum for Supplemental RI- Arsenic 0 edays Fri 8/15/03 Fri 8/15/03 201 Navy Primary
203 Agency Comments on Draft SAP Addendum for Supplemental RI- Arsenic 60 edays Fri 8/15/03 Tue 10/14/03 202 Agencies Primary
204 Prepare RTC and Draft Final SAP Addendum for Supplemental RI- Arsenic 62 edays Tue 10/14/03 Mon 12/15/03 203 Navy Primary
205 Draft Final SAP Addendum for Supplemental RI- Arsenic and RTC 0 edays Mon 12/15/03 Mon 12/15/03 204 Navy Primary
206 Final SAP Addendum for Supplemental RI- Arsenic 0 edays Wed 1/14/04 Wed 1/14/04 205FS+30 edays Navy Primary
207 Perform field work, prepare Revised Draft Supplemental RI Report 120 edays Wed 1/14/04 Thu 5/13/04 206 Navy Primary
208 Revised Draft Supplemental RI Report 0 edays Thu 5/13/04 Thu 5/13/04 207 Navy Primary
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209 Agency Comments on Revised Draft Supplemental RI Report 60 edays Thu 5/13/04 Mon 7/12/04 208 Agencies Primary
210 Prepare RTC and Draft Final Supplemental RI Report 60 edays Mon 7/12/04 Fri 9/10/04 209 Navy Primary
211 Draft Final Supplemental RI Report and RTC on Revised Draft 0 edays Fri 9/10/04 Fri 9/10/04 210 Navy Primary
212 Final Supplemental RI Report 0 edays Mon 10/11/04 Mon 10/11/04 211FS+31 edays Navy Primary
213 Prepare Draft FS Report 172 edays Mon 10/11/04 Fri 4/1/05 212 Navy Primary
214 Draft FS Report 0 edays Fri 4/1/05 Fri 4/1/05 213 Navy Primary
215 Agency Comments on Draft FS Report 60 edays Fri 4/1/05 Tue 5/31/05 214 Agencies Primary
216 Prepare RTC and Draft Final FS Report 62 edays Tue 5/31/05 Mon 8/1/05 215 Navy Primary
217 Draft Final FS Report and RTC 0 edays Mon 8/1/05 Mon 8/1/05 216 Navy Primary
218 Final FS Report 0 edays Wed 8/31/05 Wed 8/31/05 217FS+30 edays Navy Primary
219 Prepare Draft Proposed Plan 47 edays Wed 8/31/05 Mon 10/17/05 218 Navy Primary
220 Draft Proposed Plan 0 edays Mon 10/17/05 Mon 10/17/05 219 Navy Primary
221 Agency Comments on Draft Proposed Plan 60 edays Mon 10/17/05 Fri 12/16/05 220 Agencies Primary
222 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 12/16/05 Tue 2/14/06 221 Navy Primary
223 Draft Final Proposed Plan and RTC 0 edays Tue 2/14/06 Tue 2/14/06 222 Navy Primary
224 Final Proposed Plan 0 edays Thu 3/16/06 Thu 3/16/06 223FS+30 edays Navy Primary
225 Proposed Plan Public Comment Period 30 edays Wed 3/22/06 Fri 4/21/06 224FS+6 edays Navy Primary
226 Prepare Draft ROD 31 edays Fri 4/21/06 Mon 5/22/06 225 Navy Primary
227 Draft ROD 30 edays Mon 5/22/06 Wed 6/21/06 226 Navy Primary
228 Agency Comments on Draft ROD 61 edays Wed 6/21/06 Mon 8/21/06 227 Agencies Primary
229 Prepare RTC and Draft Final ROD 60 edays Mon 8/21/06 Fri 10/20/06 228 Navy Primary
230 Draft Final ROD and RTC 0 edays Fri 10/20/06 Fri 10/20/06 229 Navy Primary
231 Final ROD 0 edays Mon 11/20/06 Mon 11/20/06 230FS+31 edays Navy Primary
232 ROD for Signature  (Note-  Land use controls, ongoing monitoring, & a

5-Year review may be necessary.  These items will be added to the SMP
in the future, as warranted.)

0 edays Mon 12/11/06 Mon 12/11/06 231FS+21 edays Navy Primary

233

234 INLAND AREA SITE 27 557 days Thu 10/31/02 Fri 12/17/04
235 Draft FS Report 0 edays Thu 10/31/02 Thu 10/31/02 Navy Primary
236 Agency Comments on Draft FS Report 60 edays Thu 10/31/02 Mon 12/30/02 235 Agencies Primary
237 Prepare RTC and Draft Final FS Report 199 edays Mon 12/30/02 Thu 7/17/03 236 Navy Primary

238 Draft Final FS Report and RTC 0 edays Thu 7/17/03 Thu 7/17/03 237 Navy Primary
239 Final FS Report 0 edays Mon 8/18/03 Mon 8/18/03 238FS+32 edays Navy Primary
240 Prepare Draft Proposed Plan 91 edays Mon 8/18/03 Mon 11/17/03 239 Navy Primary
241 Draft Proposed Plan 0 edays Mon 11/17/03 Mon 11/17/03 240 Navy Primary
242 Agency Comments on Draft Proposed Plan 60 edays Mon 11/17/03 Fri 1/16/04 241 Agencies Primary
243 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 1/16/04 Tue 3/16/04 242 Navy Primary
244 Draft Final Proposed Plan and RTC 0 edays Tue 3/16/04 Tue 3/16/04 243 Navy Primary
245 Final Proposed Plan 0 edays Thu 4/15/04 Thu 4/15/04 244FS+30 edays Navy Primary
246 Proposed Plan Public Comment Period 30 edays Wed 4/21/04 Fri 5/21/04 245FS+6 edays Navy Primary
247 Prepare Draft ROD 31 edays Fri 5/21/04 Mon 6/21/04 246 Navy Primary
248 Draft ROD 0 edays Mon 6/21/04 Mon 6/21/04 247 Navy Primary
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249 Agency Comments on Draft ROD 60 edays Mon 6/21/04 Fri 8/20/04 248 Agencies Primary
250 Prepare RTC and Draft Final ROD 60 edays Fri 8/20/04 Tue 10/19/04 249 Navy Primary
251 Draft Final ROD and RTC 0 edays Tue 10/19/04 Tue 10/19/04 250 Navy Primary
252 Final ROD 0 edays Thu 11/18/04 Thu 11/18/04 251FS+30 edays Navy Primary
253 ROD Signature   (Note-  Land use controls, ongoing monitoring, & a

5-Year review may be necessary.  These items will be added to the SMP
in the future, as warranted.)

0 edays Fri 12/17/04 Fri 12/17/04 252FS+29 edays Navy Primary

254

255 INLAND AREA SITE 29 1875 days Tue 11/13/01 Wed 1/14/09
256 Draft FS Report 0 edays Tue 11/13/01 Tue 11/13/01 Navy Primary
257 Agency Comments on Draft FS Report 131 edays Thu 11/15/01 Tue 3/26/02 256 Agencies Primary
258 Prepare RTC and Draft Final FS Report 478 edays Tue 3/26/02 Thu 7/17/03 257 Navy Primary

259 Draft Final FS Report and RTC 0 edays Thu 7/17/03 Thu 7/17/03 258 Navy Primary
260 Final FS Report 0 edays Mon 8/18/03 Mon 8/18/03 259FS+32 edays Navy Primary
261 Prepare Draft Proposed Plan 59 edays Mon 8/18/03 Thu 10/16/03 260 Navy Primary
262 Draft Proposed Plan 0 edays Thu 10/16/03 Thu 10/16/03 261 Navy Primary
263 Agency Comments on Draft Proposed Plan 60 edays Thu 10/16/03 Mon 12/15/03 262 Agencies Primary
264 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 12/15/03 Fri 2/13/04 263 Navy Primary
265 Draft Final Proposed Plan and RTC 0 edays Fri 2/13/04 Fri 2/13/04 264 Navy Primary
266 Final Proposed Plan 0 edays Mon 3/15/04 Mon 3/15/04 265FS+31 edays Navy Primary
267 Proposed Plan Public Comment Period 30 edays Sun 3/21/04 Tue 4/20/04 266FS+6 edays Navy Primary
268 Prepare Draft ROD 30 edays Tue 4/20/04 Thu 5/20/04 267 Navy Primary
269 Draft ROD 0 edays Thu 5/20/04 Thu 5/20/04 268 Navy Primary
270 Agency Comments on Draft ROD 60 edays Thu 5/20/04 Mon 7/19/04 269 Agencies Primary
271 Prepare RTC and Draft Final ROD 60 edays Mon 7/19/04 Fri 9/17/04 270 Navy Primary
272 Draft Final ROD and RTC 0 edays Fri 9/17/04 Fri 9/17/04 271 Navy Primary
273 Final ROD 0 edays Mon 10/18/04 Mon 10/18/04 272FS+31 edays Navy Primary
274 ROD Signature 0 edays Wed 11/17/04 Wed 11/17/04 273FS+30 edays Navy Primary
275 Prepare Draft Remedial Design (RD) 222 edays Wed 11/17/04 Mon 6/27/05 274 Navy Primary
276 Draft RD 0 edays Mon 6/27/05 Mon 6/27/05 275 Navy Primary
277 Agency Comments Draft RD 60 edays Mon 6/27/05 Fri 8/26/05 276 Agencies Primary
278 Prepare RTC and Pre-Final RD 60 edays Fri 8/26/05 Tue 10/25/05 277 Navy Primary
279 Pre-Final RD and RTC 0 edays Tue 10/25/05 Tue 10/25/05 278 Navy Primary
280 Agency Comments Pre-Final RD 45 edays Tue 10/25/05 Fri 12/9/05 279 Agencies Primary
281 Prepare RTC and Final RD 45 edays Fri 12/9/05 Mon 1/23/06 280 Navy Primary
282 Final RD and RTC 0 edays Mon 2/6/06 Mon 2/6/06 281FS+14 edays Navy Primary
283 Perform Remedial Action (RA) 251 edays Tue 10/9/07 Mon 6/16/08 282FS+610 edays Navy Primary

284 Complete RA 0 edays Mon 6/16/08 Mon 6/16/08 283 Navy Primary
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285 Prepare Draft RA Summary Report 60 edays Mon 6/16/08 Fri 8/15/08 284 Navy Secondary
286 Draft RA Summary Report 0 edays Fri 8/15/08 Fri 8/15/08 285 Navy Secondary
287 Agency Comments on Draft RA Summary Report 60 edays Fri 8/15/08 Tue 10/14/08 286 Agencies Secondary
288 Prepare RTC and Draft Final RA Summary Report 62 edays Tue 10/14/08 Mon 12/15/08 287 Navy Secondary
289 Draft Final RA Summary Report 0 edays Mon 12/15/08 Mon 12/15/08 288 Navy Secondary
290 Final RA Summary Report 30 edays Mon 12/15/08 Wed 1/14/09 289 Navy Secondary
291

292 TAYLOR BOULEVARD BRIDGE -  SITE 30 1831 days Thu 1/31/02 Mon 2/2/09
293 Draft Final RI Report (Date is per Oct 02 SMP) 0 edays Thu 1/31/02 Thu 1/31/02 Navy Primary
294 RTC on Draft Final RI Report  (Date is per Oct 02 SMP) 0 edays Mon 7/1/02 Mon 7/1/02 Navy Primary
295 Draft Addendum to FSP/QAPP for Data Gaps   (Date is per Oct 02 SMP) 0 edays Fri 12/20/02 Fri 12/20/02 Navy Primary

296 Agency Comments on Draft Addendum to FSP/QAPP for Data Gaps (Date
is per Oct 02 SMP)

0 edays Tue 2/18/03 Tue 2/18/03 Agencies Primary

297 Prepare RTC and Draft Final FSP/QAPP Addendum for Data Gaps 62 edays Tue 2/18/03 Mon 4/21/03 296 Navy Primary

298 Draft Final FSP/QAPP Addendum for Data Gaps 0 edays Mon 4/21/03 Mon 4/21/03 297 Navy Primary
299 Final FSP/QAPP Addendum for Data Gaps 0 edays Wed 5/21/03 Wed 5/21/03 298FS+30 edays Navy Primary
300 Perform Field Work and Prepare Addendum to Draft Final RI Report 61 edays Wed 8/20/03 Mon 10/20/03 299FS+91 edays Navy Primary
301 Addendum to Draft Final RI Report 0 edays Mon 10/20/03 Mon 10/20/03 300 Navy Primary
302 Final RI Report 0 edays Wed 11/19/03 Wed 11/19/03 301FS+30 edays Navy Primary
303 Prepare Draft FS Report 131 edays Wed 11/19/03 Mon 3/29/04 302 Navy Primary

304 Draft FS Report 0 edays Mon 3/29/04 Mon 3/29/04 303 Navy Primary
305 Agency Comments on Draft FS Report 60 edays Mon 3/29/04 Fri 5/28/04 304 Agencies Primary
306 Prepare RTC and Draft Final FS Report 60 edays Fri 5/28/04 Tue 7/27/04 305 Navy Primary
307 Draft Final FS Report 0 edays Tue 7/27/04 Tue 7/27/04 306 Navy Primary
308 Final FS Report 0 edays Thu 8/26/04 Thu 8/26/04 307FS+30 edays Navy Primary
309 Prepare Draft Proposed Plan 120 edays Thu 8/26/04 Fri 12/24/04 308 Navy Primary

310 Draft Proposed Plan 0 edays Fri 12/24/04 Fri 12/24/04 309 Navy Primary
311 Agency Comments on Draft Proposed Plan 60 edays Fri 12/24/04 Tue 2/22/05 310 Agencies Primary
312 Prepare RTC and Draft Final Proposed Plan 62 edays Tue 2/22/05 Mon 4/25/05 311 Navy Primary
313 Draft Final Proposed Plan and RTC 0 edays Mon 4/25/05 Mon 4/25/05 312 Navy Primary
314 Final Proposed Plan 0 edays Thu 5/26/05 Thu 5/26/05 313FS+31 edays Navy Primary
315 Proposed Plan Public Comment Period 30 edays Wed 6/1/05 Fri 7/1/05 314FS+6 edays Navy Primary

316 Prepare Draft ROD 31 edays Fri 7/1/05 Mon 8/1/05 315 Navy Primary
317 Draft ROD 0 edays Mon 8/1/05 Mon 8/1/05 316 Navy Primary
318 Agency Comments on Draft ROD 60 edays Mon 8/1/05 Fri 9/30/05 317 Agencies Primary
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319 Prepare RTC and Draft Final ROD 60 edays Fri 9/30/05 Tue 11/29/05 318 Navy Primary
320 Draft Final ROD and RTC 0 edays Tue 11/29/05 Tue 11/29/05 319 Navy Primary
321 Final ROD 0 edays Fri 12/30/05 Fri 12/30/05 320FS+31 edays Navy Primary
322 ROD Signature 0 edays Fri 1/20/06 Fri 1/20/06 321FS+21 edays Navy Primary

323 Prepare Draft Remedial Design (RD) 122 edays Fri 1/20/06 Mon 5/22/06 322 Navy Primary

324 Draft RD 0 edays Mon 5/22/06 Mon 5/22/06 323 Navy Primary
325 Agency Comments Draft RD 60 edays Mon 5/22/06 Fri 7/21/06 324 Agencies Primary
326 Prepare RTC and Pre-Final RD 60 edays Fri 7/21/06 Tue 9/19/06 325 Navy Primary
327 Pre-Final RD and RTC 0 edays Tue 9/19/06 Tue 9/19/06 326 Navy Primary
328 Agency Comments Pre-Final RD 45 edays Tue 9/19/06 Fri 11/3/06 327 Agencies Primary
329 Prepare RTC and Final RD 46 edays Fri 11/3/06 Tue 12/19/06 328 Navy Primary
330 Final RD and RTC 0 edays Tue 1/2/07 Tue 1/2/07 329FS+14 edays Navy Primary
331 Perform Remedial Action (RA) 252 edays Mon 11/26/07 Mon 8/4/08 330FS+328 edays Navy Primary

332 Complete RA 0 edays Mon 8/4/08 Mon 8/4/08 331 Navy Primary
333 Prepare Draft RA Summary Report 30 edays Mon 8/4/08 Wed 9/3/08 332 Navy Secondary
334 Draft RA Summary Report 0 edays Wed 9/3/08 Wed 9/3/08 333 Navy Secondary
335 Agency Comments on Draft RA Summary Report 61 edays Wed 9/3/08 Mon 11/3/08 334 Agencies Secondary
336 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 11/3/08 Fri 1/2/09 335 Navy Secondary
337 Draft Final RA Summary Report 0 edays Fri 1/2/09 Fri 1/2/09 336 Navy Secondary
338 Final RA Summary Report 0 edays Mon 2/2/09 Mon 2/2/09 337FS+31 edays Navy Secondary

339

340 SWMUs 2, 5, 7, and 18 1832 days Thu 11/8/01 Mon 11/10/08
341 RI Workplan Addendum (FSP/QAPP) 0 edays Thu 11/8/01 Thu 11/8/01 Navy Primary
342 Agency Comments on RI Workplan Addendum (FSP/QAPP) 32 edays Thu 11/8/01 Mon 12/10/01 341 Agencies Primary
343 Draft RI Report 0 edays Fri 10/18/02 Fri 10/18/02 Navy Primary
344 Agency Comments on Draft RI Report 60 edays Fri 10/18/02 Tue 12/17/02 343 Agencies Primary
345 Prepare RTC on Draft RI Report 90 edays Tue 12/17/02 Mon 3/17/03 344 Navy Primary

346 RTC on Draft RI Report 0 edays Mon 3/17/03 Mon 3/17/03 345 Navy Primary
347 Prepare Draft SAP Addendum for Soil Gas Investigation 61 days Mon 3/17/03 Mon 6/9/03 346 Navy Primary
348 Draft SAP Addendum for Soil Gas Investigation 0 edays Mon 6/9/03 Mon 6/9/03 347 Navy Primary
349 Agency Comments on Draft SAP Addendum for Soil Gas Investigation 60 edays Mon 6/9/03 Fri 8/8/03 348 Agencies Primary

350 Prepare RTC and Draft Final SAP Addendum for Soil Gas Investigation 60 edays Fri 8/8/03 Tue 10/7/03 349 Navy Primary
351 Draft Final SAP Addendum for Soil Gas Investigation and RTC 0 edays Tue 10/7/03 Tue 10/7/03 350 Navy Primary
352 Final SAP Addendum for Soil Gas Investigation 0 edays Thu 11/6/03 Thu 11/6/03 351FS+30 edays Navy Primary
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353 Perform Soil Gas Survey 137 edays Thu 11/6/03 Mon 3/22/04 352 Navy Primary

354 Prepare Draft Final RI Report 60 days Tue 3/23/04 Mon 6/14/04 353 Navy Primary
355 Draft Final RI Report 0 edays Mon 6/14/04 Mon 6/14/04 354 Navy Primary

356 Agency Comments on Draft Final RI Report 60 edays Mon 6/14/04 Fri 8/13/04 355 Navy Primary

357 Prepare RTC and Final RI Report  60 edays Fri 8/13/04 Tue 10/12/04 356 Navy Primary
358 Final RI Report and RTC 0 edays Tue 10/12/04 Tue 10/12/04 357 Navy Primary
359 Prepare Draft FS Report 73 edays Tue 10/12/04 Fri 12/24/04 358 Navy Primary
360 Agency Comments on Draft FS Report 60 edays Fri 12/24/04 Tue 2/22/05 359 Agencies Primary
361 Prepare RTC and Draft Final FS Report 62 edays Tue 2/22/05 Mon 4/25/05 360 Navy Primary
362 Draft Final FS and RTC 0 edays Mon 4/25/05 Mon 4/25/05 361 Navy Primary
363 Final FS 0 edays Wed 5/25/05 Wed 5/25/05 362FS+30 edays Navy Primary
364 Prepare Draft Proposed Plan 120 edays Wed 5/25/05 Thu 9/22/05 363 Navy Primary
365 Draft Proposed Plan 0 edays Thu 9/22/05 Thu 9/22/05 364 Navy Primary
366 Agency Comments on Draft Proposed Plan 60 edays Thu 9/22/05 Mon 11/21/05 365 Agencies Primary
367 Prepare RTC and Draft Final Proposed Plan 60 edays Mon 11/21/05 Fri 1/20/06 366 Navy Primary
368 Draft Final Proposed Plan and RTC 0 edays Fri 1/20/06 Fri 1/20/06 367 Navy Primary
369 Final Proposed Plan 0 edays Mon 2/20/06 Mon 2/20/06 368FS+31 edays Navy Primary
370 Proposed Plan Public Comment Period 30 edays Mon 2/27/06 Wed 3/29/06 369FS+7 edays Navy Primary
371 Prepare Draft ROD 30 edays Wed 3/29/06 Fri 4/28/06 370 Navy Primary
372 Draft ROD 0 edays Fri 4/28/06 Fri 4/28/06 371 Navy Primary
373 Agency Comments Draft ROD 60 edays Fri 4/28/06 Tue 6/27/06 372 Agencies Primary
374 Prepare RTC and Draft Final ROD 62 edays Tue 6/27/06 Mon 8/28/06 373 Navy Primary
375 Draft Final ROD and RTC 0 edays Mon 8/28/06 Mon 8/28/06 374 Navy Primary
376 Final ROD 0 edays Wed 9/27/06 Wed 9/27/06 375FS+30 edays Navy Primary
377 ROD Signatures 0 edays Wed 10/18/06 Wed 10/18/06 376FS+21 edays Both Primary
378 Prepare Draft Remedial Design (RD) 30 edays Wed 10/18/06 Fri 11/17/06 377 Navy Primary
379 Draft RD 0 edays Fri 11/17/06 Fri 11/17/06 378 Navy Primary
380 Agency Comments Draft RD 60 edays Fri 11/17/06 Tue 1/16/07 379 Agencies Primary
381 Prepare RTC and Pre-Final RD 62 edays Tue 1/16/07 Mon 3/19/07 380 Navy Primary
382 Pre-Final RD and RTC 0 edays Mon 3/19/07 Mon 3/19/07 381 Navy Primary
383 Agency Comments on Pre-Final RD 45 edays Mon 3/19/07 Thu 5/3/07 382 Agencies Primary
384 Prepare Final RD 46 edays Thu 5/3/07 Mon 6/18/07 383 Navy Primary
385 Final RD 0 edays Mon 7/2/07 Mon 7/2/07 384FS+14 edays Navy Primary
386 Commence Remedial Action (RA) 0 edays Fri 8/31/07 Fri 8/31/07 385FS+60 edays Navy Secondary
387 Perform RA 262 edays Fri 8/31/07 Mon 5/19/08 386 Navy Secondary
388 Complete RA 0 edays Mon 5/19/08 Mon 5/19/08 387 Navy Secondary
389 Prepare Draft O&M Plan 102 edays Fri 8/31/07 Tue 12/11/07 386 Navy Secondary
390 Draft O&M Plan 0 edays Tue 12/11/07 Tue 12/11/07 389 Navy Secondary
391 Agency Comments- Draft O&M Plan 62 edays Tue 12/11/07 Mon 2/11/08 390 Agencies Secondary
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392 Prepare RTC and Draft Final O&M Plan 60 edays Mon 2/11/08 Fri 4/11/08 391 Navy Secondary
393 Draft Final O&M Plan and RTC 0 edays Fri 4/11/08 Fri 4/11/08 392 Navy Secondary
394 Final O&M Plan 0 edays Mon 5/12/08 Mon 5/12/08 393FS+31 edays Navy Secondary
395 Implement O&M 0 edays Wed 6/11/08 Wed 6/11/08 394FS+30 edays Navy Primary
396 Prepare Draft Land Use Control Remedial Design (LUC RD) 62 edays Tue 12/11/07 Mon 2/11/08 390 Navy Secondary
397 Draft LUC RD 0 edays Mon 2/11/08 Mon 2/11/08 396 Navy Secondary
398 Agency Comments on Draft LUC RD 60 edays Mon 2/11/08 Fri 4/11/08 397 Agencies Secondary
399 Prepare Final LUC RD and RTC on Draft 60 edays Fri 4/11/08 Tue 6/10/08 398 Navy Secondary
400 Final LUC RD and RTC on Draft 0 edays Tue 6/10/08 Tue 6/10/08 399 Navy Secondary
401 Prepare Draft Long-term Monitoring (LTM) Plan 60 edays Mon 2/11/08 Fri 4/11/08 391 Navy Secondary
402 Draft LTM Plan 0 edays Fri 4/11/08 Fri 4/11/08 401 Navy Secondary
403 Agency Comments on Draft LTM Plan 60 edays Fri 4/11/08 Tue 6/10/08 402 Agencies Secondary
404 Prepare RTC and Draft Final LTM Plan 62 edays Tue 6/10/08 Mon 8/11/08 403 Navy Secondary
405 Draft Final LTM Plan and RTC 0 edays Mon 8/11/08 Mon 8/11/08 404 Navy Secondary
406 Final LTM Plan 0 edays Wed 9/10/08 Wed 9/10/08 405FS+30 edays Navy Secondary
407 Implement LTM Plan 0 edays Mon 11/10/08 Mon 11/10/08 406FS+61 edays Navy Secondary
408

409 Site 31 (AOC-1) 1916 days Tue 12/10/02 Mon 4/12/10
410 Complete Time Critical Removal Action (TCRA) 0 edays Tue 12/10/02 Tue 12/10/02 Navy Secondary
411 Draft TCRA Summary Report 0 edays Mon 3/10/03 Mon 3/10/03 Navy Secondary
412 Supplemental Soil Sampling Summary Report 0 edays Mon 3/24/03 Mon 3/24/03 Navy Secondary

413 Agency Comments on Draft TCRA Summary Report 60 edays Mon 3/24/03 Fri 5/23/03 412 Agencies Secondary
414 Prepare Supplemental Ground-water Sampling Summary Report 200 edays Mon 3/10/03 Fri 9/26/03 411 Navy Secondary

415 Supplemental Ground-water Sampling Summary Report 0 edays Fri 9/26/03 Fri 9/26/03 414 Navy Secondary
416 Prepare RTC and Final TCRA Summary Report 60 edays Fri 5/23/03 Tue 7/22/03 413 Navy Secondary
417 Final TCRA Summary Report and RTC 0 edays Tue 7/22/03 Tue 7/22/03 416 Navy Secondary
418 Prepare Draft RI Work Plan (SAP) 120 edays Mon 12/15/03 Tue 4/13/04 Navy Primary

419 Draft RI Work Plan (SAP) 0 edays Tue 4/13/04 Tue 4/13/04 418 Navy Primary
420 Agency Comments on Draft RI Work Plan (SAP) 62 edays Tue 4/13/04 Mon 6/14/04 419 Agencies Primary
421 Prepare RTC and Draft Final RI Work Plan (SAP) 60 edays Mon 6/14/04 Fri 8/13/04 420 Navy Primary
422 Draft Final RI Work Plan (SAP) and RTC 0 edays Fri 8/13/04 Fri 8/13/04 421 Navy Primary
423 Agency Review of Draft Final Work Plan (SAP) 31 edays Fri 8/13/04 Mon 9/13/04 422 Agencies Primary
424 Prepare Final RI Work Plan (SAP) 30 edays Mon 9/13/04 Wed 10/13/04 423 Navy Primary
425 Final RI Work Plan (SAP) 0 edays Wed 10/13/04 Wed 10/13/04 424 Navy Primary
426 Implement RI Work Plan 0 edays Mon 12/13/04 Mon 12/13/04 425FS+61 edays Navy Primary
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427 Perform RI Field Work & Prepare Draft RI Report 120 edays Mon 12/13/04 Tue 4/12/05 426 Navy Primary
428 Draft RI Report 0 edays Tue 4/12/05 Tue 4/12/05 427 Navy Primary
429 Agency Comments on Draft RI Report 62 edays Tue 4/12/05 Mon 6/13/05 428 Agencies Primary
430 Prepare RTC and Draft Final RI Report 60 edays Mon 6/13/05 Fri 8/12/05 429 Navy Primary
431 Draft Final RI Report and RTC 0 edays Fri 8/12/05 Fri 8/12/05 430 Navy Primary
432 Final RI Report 0 edays Tue 9/13/05 Tue 9/13/05 431FS+32 edays Navy Primary
433 Prepare Draft FS Report 120 edays Tue 9/13/05 Wed 1/11/06 432 Navy Primary
434 Draft FS Report 0 edays Wed 1/11/06 Wed 1/11/06 433 Navy Primary
435 Agency Comments on Draft FS Report 61 edays Wed 1/11/06 Mon 3/13/06 434 Agencies Primary
436 Prepare RTC and Draft Final FS Report 60 edays Mon 3/13/06 Fri 5/12/06 435 Navy Primary
437 Draft Final FS Report 0 edays Fri 5/12/06 Fri 5/12/06 436 Navy Primary
438 Final FS Report 0 edays Tue 6/13/06 Tue 6/13/06 437FS+32 edays Navy Primary
439 Prepare Draft Proposed Plan 90 edays Tue 6/13/06 Mon 9/11/06 438 Navy Primary
440 Draft Proposed Plan 0 edays Mon 9/11/06 Mon 9/11/06 439 Navy Primary
441 Agency Comments on Draft Proposed Plan 60 edays Mon 9/11/06 Fri 11/10/06 440 Agencies Primary
442 Prepare RTC and Draft Final Proposed Plan 60 edays Fri 11/10/06 Tue 1/9/07 441 Navy Primary
443 Draft Final Proposed Plan and RTC 0 edays Tue 1/9/07 Tue 1/9/07 442 Navy Primary
444 Final Proposed Plan 0 edays Fri 2/9/07 Fri 2/9/07 443FS+31 edays Navy Primary
445 Proposed Plan Public Comment Period 30 edays Wed 2/14/07 Fri 3/16/07 444FS+5 edays Navy Primary
446 Prepare Draft ROD 31 edays Fri 3/16/07 Mon 4/16/07 445 Navy Primary
447 Draft ROD 0 edays Mon 4/16/07 Mon 4/16/07 446 Navy Primary
448 Agency Comments on Draft ROD 60 edays Mon 4/16/07 Fri 6/15/07 447 Agencies Primary
449 Prepare RTC and Draft Final ROD 60 edays Fri 6/15/07 Tue 8/14/07 448 Navy Primary
450 Draft Final ROD and RTC 0 edays Tue 8/14/07 Tue 8/14/07 449 Navy Primary
451 Final ROD 0 edays Fri 9/14/07 Fri 9/14/07 450FS+31 edays Navy Primary
452 ROD Signature 0 edays Fri 10/5/07 Fri 10/5/07 451FS+21 edays Navy Primary
453 Prepare Draft Remedial Design (RD) 182 edays Fri 10/5/07 Fri 4/4/08 452 Navy Primary
454 Draft RD 0 edays Fri 4/4/08 Fri 4/4/08 453 Navy Primary
455 Agency Comments Draft RD 60 edays Fri 4/4/08 Tue 6/3/08 454 Agencies Primary
456 Prepare RTC and Pre-Final RD 62 edays Tue 6/3/08 Mon 8/4/08 455 Navy Primary
457 Pre-Final RD and RTC 0 edays Mon 8/4/08 Mon 8/4/08 456 Navy Primary
458 Agency Comments Pre-Final RD 45 edays Mon 8/4/08 Thu 9/18/08 457 Agencies Primary
459 Prepare RTC and Final RD 46 edays Thu 9/18/08 Mon 11/3/08 458 Navy Primary
460 Final RD 0 edays Mon 11/17/08 Mon 11/17/08 459FS+14 edays Navy Primary
461 Perform Remedial Action (RA) 240 edays Mon 11/17/08 Wed 7/15/09 460 Navy Primary
462 Complete RA 0 edays Wed 7/15/09 Wed 7/15/09 461 Navy Primary
463 Prepare Draft RA Summary Report 119 edays Wed 7/15/09 Wed 11/11/09 462 Navy Secondary
464 Draft RA Summary Report 0 edays Wed 11/11/09 Wed 11/11/09 463 Navy Secondary
465 Agency Comments on Draft RA Summary Report 61 edays Wed 11/11/09 Mon 1/11/10 464 Agencies Secondary
466 Prepare RTC and Draft Final RA Summary Report 60 edays Mon 1/11/10 Fri 3/12/10 465 Navy Secondary
467 Draft Final RA Summary Report 0 edays Fri 3/12/10 Fri 3/12/10 466 Navy Secondary
468 Final RA Summary Report 0 edays Mon 4/12/10 Mon 4/12/10 467FS+31 edays Navy Secondary
469
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470 SITE MANAGEMENT PLAN 727 days Thu 10/31/02 Fri 8/12/05
471 Draft Final SMP Amendment-10/31/02 0 edays Thu 10/31/02 Thu 10/31/02 Navy Primary
472 Prepare Draft SMP Amendment 225 edays Thu 10/31/02 Fri 6/13/03 471 Navy Primary

473 Draft SMP Amendment 0 edays Fri 6/13/03 Fri 6/13/03 472 Navy Primary
474 Agency Comments on Draft SMP Amendment 31 edays Fri 6/13/03 Mon 7/14/03 473 Agencies Primary
475 Prepare Draft Final SMP Amendment 30 edays Mon 7/14/03 Wed 8/13/03 474 Navy Primary
476 Draft Final SMP Amendment 0 edays Wed 8/13/03 Wed 8/13/03 475 Navy Primary
477 Prepare Draft SMP Amendment 31 edays Fri 5/14/04 Mon 6/14/04 Navy Primary

478 Draft SMP Amendment 0 edays Mon 6/14/04 Mon 6/14/04 477 Navy Primary
479 Agency Comments on Draft SMP Amendment 30 edays Mon 6/14/04 Wed 7/14/04 478 Agencies Primary
480 Prepare Draft Final SMP Amendment 30 edays Wed 7/14/04 Fri 8/13/04 479 Navy Primary
481 Draft Final SMP Amendment 0 edays Fri 8/13/04 Fri 8/13/04 480 Navy Primary
482 Prepare Draft SMP Amendment 31 edays Fri 5/13/05 Mon 6/13/05 Navy Primary
483 Draft SMP Amendment 0 edays Mon 6/13/05 Mon 6/13/05 482 Navy Primary
484 Agency Comments on Draft SMP Amendment 30 edays Mon 6/13/05 Wed 7/13/05 483 Agencies Primary
485 Prepare Draft Final SMP Amendment 30 edays Wed 7/13/05 Fri 8/12/05 484 Navy Primary
486 Draft Final SMP Amendment 0 edays Fri 8/12/05 Fri 8/12/05 485 Navy Primary
487

488 COMMUNITY RELATIONS PLAN 108 days Thu 4/17/03 Mon 9/15/03
489 Draft Community Relations Plan (CRP) 0 edays Thu 4/17/03 Thu 4/17/03 Navy Primary
490 Agency Comments on Draft CRP 60 edays Thu 4/17/03 Mon 6/16/03 489 Agencies Primary
491 Prepare RTC and Draft Final CRP 60 edays Mon 6/16/03 Fri 8/15/03 490 Navy Primary
492 Draft Final CRP and RTC 0 edays Fri 8/15/03 Fri 8/15/03 491 Navy Primary
493 Final CRP 0 edays Mon 9/15/03 Mon 9/15/03 492FS+31 edays Navy Primary
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